Monday 19 March 2012
7" Scheduling Meeting

Minutes

Present : Mei Bai, Bill Christie, Wolfram Fischer, Xiaochun He, Haixin Huang, Peter Ingrassia,
Yousef Makdisi, F. Méot, Phil Pile, Paul Sampson, Vincent Schoefer.

* Brief overview of the coming week : see table next page
* Excerpts from the discussion :

- BLIP : Off since 10:00 about this morning, window issues. A short access is needed for preliminary
survey, to begin with, 3 hours end-to-end.

- PHENIX access: In order to take profit from APEX-dedicated hours for tests following the
intervention, preferred day for access is tomorrow, Tuesday 20. 3-4 hours needed. Could come in very
early.

I

It is decided to schedule beam dump at 0715, access starting at 0730. Back around 1000-1030.

- Various other maintenance/repair tasks will be performed behind PHENIX access, details : Paul
Sampson.

- Thursday 22" MD will take place, during Day Shift, will include low level RF work, local
decoupling.
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MONDAY 19 MARCH
7" SCHEDULING MEETING

- 255 GeVx255 GeV : First transverse store provided on
Thu. 15, first longitudinal store provided on Sat. 17 night,

- BLIP has been running steadily until window issue this
morning,

- NSRL running steadily (w/ EBIS and Tandem beams).

Program for the week is Physics 24/7, apart from :

APEX, 12 hours
0800 - 2000

Machine Development during day time.

NEXT SCHEDULING MEETING
MONDAY 26 MARCH

Acccess in PHENIX needed, 3-4
hours, to be scheduled, Tuesday
preferred.

Access for maintenance tasks
needed during the week, to be
scheduled.

To be scheduled.



